




Advanced Research Instrumentation for Neutrons & X-rays

MxCuBE status meeting – Mai 2026

ARINAX 2026 Report - Achievements

Completion Highlights since last meeting:

- ❖ MD3 ANSTO MX2 installed.
- ❖ NMX @ ESS: 3 ABB + 1 Staubli robots, REX + HCLab. Desktop application with EPICS IOC server for MxCuBE. Delivered but Integration, tuning and commissioning still ongoing. ➡
- ❖ Standalone BZOOM stand for IMCA-CAT APS
 - Brand new EPICS AreaDetector video Server supporting up to 50 FPS with transfered 1K images (95% complete).



ARINAX Report

Ongoing Work Highlights

- ❖ Laser injection system (LIS) upgrade for MD3 ANSTO MX3 + integration with SSX.
 - LIS industrialisation based on EMBL Grenoble design and BZoom ARINAX design. LIS design evolved to integrate easily into the MD3.
 - ARINAX will add some Device Server Exports for it and reprogram PMAC controller + SSX control box .



ARINAX Report – Next 6 months

- ❖ SOLCRYS MD3. Under tuning /testing phase.
 - MxCuBE Web 2026 version (with Abstract Diffractometer ?) will be tested at ARINAX for most realistic tests in combination with stress tests.
 - Support integration for mxCuBE if needed as usual
- ❖ TAWAIN TPS07 MD3 + SSX + LIS. Under assembling and testing phase.
- ❖ DESY MD3. Under tuning / testing phase.
- ❖ MD3 Test & Dev bench for ARINAX is complete.
 - Opens R&D on SSX, LIS, tomography, MK4, MD3 performance evolution (speed, SOC, etc...), which are ongoing now



ARINAX Report – Next 6 months

Four FLEX-ED37 ongoing...

- ❖ FLEX DESY ED37 : building almost complete
 - ❖ 2x FLEX ED37 v2 for PAL : building almost complete
 - ❖ FLEX ED 37 ESRF ID231 + a new universal gripper (SPINE+ALS).
Design phase.
- Review contribution possibilities about FLEX-ED features in specific SC maintenance Tab of MxCuBE

